
District 1 Local Agency ARRA Status

Please note, although we strive to keep this list as up-to-date as possible; for the most current information please contact your Local Assistance Engineer.
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County/City RTPA City/County ($1,000) ($1,000) (TE/RSTP/STIP) (Y/N) (Y/N) (Y/N) (Y/N) (Y/N) (Y/N) (Y/N) (dt-pg/N) (Y/N) (mm/dd/yr) (mm/dd/yr) (mm/dd/yr) (mm/dd/yr) (mm/dd/yr)

ESPL-5013(012) 01-924879L 5th Street Rehabilitation Crescent City DNLTC CRC $108 $108 RSTP Y Y Y Y Y Y Y 06/16/09-4 Y 03/27/09 06/02/09 08/06/09 CE 06/15/09 NA NA 08/12/09

ESPL-5013(013) 01-924886L ADA Ramps on H Street Crescent City DNLTC CRC $150 $150 RSTP Y Y Y Y Y Y Y 06/16/09-4 Y 03/27/09 06/02/09 08/06/09 CE 06/15/09 NA NA 08/12/09

ESPL-5901(034) 01-924871L Oceanview Drive Rehabilitation Del Norte Co. DNLTC DN $245 $245 RSTP Y Y Y Y Y Y Y 05/21/09-11 Y 03/27/09 04/03/09 03/12/09 CE 04/08/09 NA NA 05/13/09

ESPL-5901(035) 01-924872L El Dorado St. ADA Improvements Del Norte Co. DNLTC DN $32 $32 RSTP Y Y Y Y Y Y Y 05/21/09-11 Y 03/27/09 04/01/09 03/25/09 CE 04/09/09 NA NA 05/13/09

ESPL-5901(036) 01-924884L Pebble Beach Drive Rehabilitation Del Norte Co. DNLTC DN $200 $200 RSTP Y Y Y Y Y Y Y 05/21/09-11 Y 03/27/09 04/03/09 03/12/09 CE 04/09/09 NA NA 05/13/09

ESPLE-5901(037) 01-924887L Lake Earl Drive Rehabilitation Del Norte Co. DNLTC DN $300 $300 RSTP/TEA Y Y Y Y Y Y Y 09/30/09-8 Y 06/02/09 06/09/09 3/12/2009 CE 07/01/09 NA NA 07/15/09

ESPL-5901(039) 01-924890L El Dorado Rehabilitation Del Norte Co. DNLTC DN $94 $94 RSTP Y Y Y Y Y Y Y 05/21/09-11 Y 03/27/09 04/01/09 03/25/09 N/A N/A NA NA 05/13/09

ESPL-5904(101) 01-924876 Lucas Street (Rehabilitation & Paving) Humboldt Co. HCAOG HUM $320 $320 RSTP Y Y Y Y Y Y Y 06/11/09-4 Y 03/25/09 04/03/09 08/13/09 CE 04/17/09 NA NA 05/14/09

ESPL-5904(098) 01-924873L Harris Street (Rehabilitation & Paving) Humboldt Co. HCAOG HUM $630 $630 RSTP Y Y Y Y Y Y Y 06/11/09-4 Y 03/25/09 04/03/09 08/13/09 CE 04/17/09 NA NA 05/14/09

ESPL-5904(097) 01-924870L Airport Road (Rehabilitation & Paving) Humboldt Co. HCAOG HUM $631 $631 RSTP Y Y Y Y Y Y Y 06/11/09-4 Y 03/25/09 04/03/09 08/13/09 CE 04/17/09 Encroachment Executed 05/14/09

ESPL-5904(105) 01-924885L Bald Hills Rd. (Rehabilitation) Humboldt Co. HCAOG HUM $500 $500 RSTP Y Y Y Y Y Y Y 08/05/09-12 Y 04/29/09 04/29/09 08/13/09 CE 08/19/09 NA NA 05/14/09

ESPL-5021(016) 01-924883L Alliance Road Overlay & Rehabilitation Project Arcata HCAOG ARC $620 $602 RSTP Y Y Y Y Y Y Y 06/11/09-4 Y 03/26/09 04/02/09 05/08/09 CE 04/09/09 NA NA 06/12/09

ESPL-5190(006) 01-924917L Greenwood Safety and School Zone Improvements Blue Lake HCAOG BLLK $89 $89 RSTP Y Y Y Y Y Y Y 10/20/09-8 Y 08/10/09 11/5/2009 CE 11/16/2009 NA NA 11/9/2009

ESPL-5017(023) 01-924891L Hodgson, Summer & Harris St. (4R Resurfacing) Eureka HCAOG EUR $665 $665 RSTP Y Y Y Y Y Y Y 06/11/09-4 Y 04/03/09 04/23/09 05/04/09 CE 04/22/09 NA NA 05/08/09

ESPL-5017(024) 01-924892L Third Street Eureka HCAOG EUR $330 $330 RSTP Y Y Y Y Y Y Y 12/10/09-4 Y 04/03/09 04/23/09 05/04/09 CE 05/04/09 NA NA 10/23/09

ESPLE-5097(007) 01-924909L Pedestrian Sidewalks Ferndale HCAOG FER $438 $400 RSTP/TEA Y Y Y Y Y Y Y 06/11/09-4 Y 08/04/08 08/20/08 08/21/08 CE 08/22/08 NA NA 12/16/09

ESPL-5145(011) 01-924899L Fortuna Blvd (Main St. to Newburg Road) Fortuna HCAOG FOR $676 $676 RSTP Y Y Y Y Y Y Y 07/16/09-16 Y 04/03/09 04/21/09 CE 04/28/09 NA NA 12/09/09

ESPL-5396(006) 01-924901L Wildwood Avenue Rio Dell HCAOG RDL $576 $576 RSTP Y Y Y Y Y Y Y 07/28/09-12 Y 04/03/09 05/07/09 CE 05/12/09 NA NA 12/09/09

ESPLE-5036(010) 01-924908L Trinidad Museum/Park Access Trinidad HCAOG TRN $186 $186 RSTP Y Y Y Y Y Y Y 08/19/09-44 Y 11/10/07 04/28/08 04/18/02 CE 07/25/08 CDP Pending 09/29/08

ESPL-5427(019) 01-924868L Austin Road and Burns Valley Road Overlays Clearlake LC/CAPC CLLK $1,014 $814 RSTP Y Y Y Y Y Y Y 05/12/09-27 Y 03/03/09 03/23/09 5/11/2009 CE 03/24/09 NA NA 05/13/09

ESPL-5914(060) 01-924902L Soda Bay Road Overlay Lake Co. LC/CAPC LAK $882 $882 RSTP Y Y Y Y Y Y Y 05/12/09-27 Y 04/01/09 04/15/09 4/6/2009 CE 04/17/09 Encroachment 05/27/09 06/18/09

ESPLE-5914(062) 01-924904L Lakeshore Boulevard Bikeway (replaces Lucern Plaza) Lake Co. LC/CAPC LAK $83 $83 TEA Y Y Y Y Y Y Y 10/20/09-28 Y 10/28/09 11/18/2009 12/21/2009 CE 11/19/2009 NA NA 12/3/2009

ESPL-5076(007) 01-924869 Forbes Street Overlay Lakeport LC/CAPC LKPT $824 $730 RSTP Y Y N/A Y Y Y Y 06/11/09-8 Y 04/02/09 05/07/09 5/18/2009 CE 05/12/09 NA NA 05/26/09

ESPL-5088(020) 01-282064L Pudding Creek Reconstruction (within City Limit) Fort Bragg MCOG FTB $361 $361 RSTP Y Y Y Y Y Y Y 06/09/09-20 Y 03/31/09 04/03/09 04/29/09 CE 04/21/09 NA NA 04/20/09

ESPL-5088(021) 01-282074L Harold Street & Dana Street Rehabilitation Fort Bragg MCOG FTB $567 $567 RSTP Y Y Y Y Y Y Y 06/09/09-20 Y 03/31/09 04/03/09 04/29/09 CE 04/21/09 NA NA 04/20/09

ESPLE-5088(024) 01-282134L Laurel & Pine Street Sidewalk Project Fort Bragg MCOG FTB $181 $123 TEA Y Y Y Y Y Y Y 10/08/09-4 Y 03/31/09 04/23/09 04/29/09 CE 04/28/09 NA NA 04/20/09

ESPL-5910(071) 01-282104L Overlay - West Rd, Pudding Creek & Comptche Ukiah Rd Mendo. Co. MCOG MEN $1,900 $1,900 RSTP Y Y Y Y Y Y Y 06/09/09-20 Y 03/30/09 04/10/09 01/26/09 CE 04/30/09 NA NA 05/26/09

ESPL-5049(022) 01-282174L South Dora Street Rehabilitation (Luce to Washington) Ukiah MCOG UKI $583 $438 RSTP Y Y Y Y Y Y Y 11/02/09-8 Y 4/1/2009 9/23/2009 11/10/09 CE 11/2/2009 NA NA 11/16/09

ESPL-5082(057) 01-282164L West Commercial St. Rehabilitation Willits MCOG WLTS $639 $432 RSTP Y Y Y N Y Y Y 11/02/09-8 Y 4/1/2009 4/23/2009 11/16/09 CE 5/7/2009 Encroachment Pending 12/04/09

Items marked in RED are now due. Total # of Projects = 28 # Done 28 28 27 27 28 28 28 0 28 28 28 25 27 28

Last Updated: 3/26/2010
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ESPL-5013(012) 01-924879L 5th Street Rehabilitation Crescent City

ESPL-5013(013) 01-924886L ADA Ramps on H Street Crescent City

ESPL-5901(034) 01-924871L Oceanview Drive Rehabilitation Del Norte Co.

ESPL-5901(035) 01-924872L El Dorado St. ADA Improvements Del Norte Co.

ESPL-5901(036) 01-924884L Pebble Beach Drive Rehabilitation Del Norte Co.

ESPLE-5901(037) 01-924887L Lake Earl Drive Rehabilitation Del Norte Co.

ESPL-5901(039) 01-924890L El Dorado Rehabilitation Del Norte Co.

ESPL-5904(101) 01-924876 Lucas Street (Rehabilitation & Paving) Humboldt Co.

ESPL-5904(098) 01-924873L Harris Street (Rehabilitation & Paving) Humboldt Co.

ESPL-5904(097) 01-924870L Airport Road (Rehabilitation & Paving) Humboldt Co.

ESPL-5904(105) 01-924885L Bald Hills Rd. (Rehabilitation) Humboldt Co.

ESPL-5021(016) 01-924883L Alliance Road Overlay & Rehabilitation Project Arcata

ESPL-5190(006) 01-924917L Greenwood Safety and School Zone Improvements Blue Lake

ESPL-5017(023) 01-924891L Hodgson, Summer & Harris St. (4R Resurfacing) Eureka

ESPL-5017(024) 01-924892L Third Street Eureka

ESPLE-5097(007) 01-924909L Pedestrian Sidewalks Ferndale

ESPL-5145(011) 01-924899L Fortuna Blvd (Main St. to Newburg Road) Fortuna

ESPL-5396(006) 01-924901L Wildwood Avenue Rio Dell

ESPLE-5036(010) 01-924908L Trinidad Museum/Park Access Trinidad

ESPL-5427(019) 01-924868L Austin Road and Burns Valley Road Overlays Clearlake

ESPL-5914(060) 01-924902L Soda Bay Road Overlay Lake Co.

ESPLE-5914(062) 01-924904L Lakeshore Boulevard Bikeway (replaces Lucern Plaza) Lake Co.

ESPL-5076(007) 01-924869 Forbes Street Overlay Lakeport

ESPL-5088(020) 01-282064L Pudding Creek Reconstruction (within City Limit) Fort Bragg

ESPL-5088(021) 01-282074L Harold Street & Dana Street Rehabilitation Fort Bragg

ESPLE-5088(024) 01-282134L Laurel & Pine Street Sidewalk Project Fort Bragg

ESPL-5910(071) 01-282104L Overlay - West Rd, Pudding Creek & Comptche Ukiah Rd Mendo. Co.

ESPL-5049(022) 01-282174L South Dora Street Rehabilitation (Luce to Washington) Ukiah

ESPL-5082(057) 01-282164L West Commercial St. Rehabilitation Willits

Items marked in RED are now due.
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(mm/dd/yr) (mm/dd/yr) (mm/dd/yr) ($) (mm/dd/yr) (mm/dd/yr) (mm/dd/yr) ($1,000) % (mm/dd/yr) (mm/dd/yr-mm/dd/yy) (mm/dd/yr)

01/13/10 $108,000 3/9/2010 ~5/3/10 ~4/30/2010 0% ~5/31/10-9/30/10

01/13/10 $150,000 3/9/2010 ~5/3/10 ~4/30/2010 0% ~5/31/10-9/30/10

07/01/09 $245,000 7/29/2009 08/11/09 09/05/09 $238 97% 8/19/2009 Complete 9/4/09 ~3/4/10

07/01/09 $32,000 8/4/2009 08/11/09 09/05/09 $28 87% 8/19/2009 Complete 8/31/09 ~2/28/10

07/01/09 $200,000 7/29/2009 08/11/09 09/05/09 $200 100% 8/19/2009 Complete 9/4/09 ~3/4/10

02/10/10 $300,000 3/18/2010 ~5/11/10 0% ~9/20/10-9/30/10

07/01/09 $94,000 7/29/2009 08/11/09 09/05/09 $74 78% 8/19/2009 Complete 9/4/09 ~3/4/10

07/08/09 $320,000 8/17/2009 09/01/09 09/14/09 $186 58% Complete ~11/30/09 ~5/30/10

08/06/09 $630,000 9/15/2009 10/06/09 11/09/09 $8 1% ~12/14/09-8/1/10

07/16/09 $630,600 8/17/2009 09/15/09 10/14/09 $385 61% Complete 2/16/10 ~8/15/2010

12/03/09 $500,000 3/5/2010 ~5/410 0% ~5/24/10-8/27/10

01/13/10 $602,000 3/3/2010 ~4/7/10 0%

12/23/09 $89,000 2/2/2010 ~3/4/10 0% ~3/18/10-4/1/10

08/04/09 $665,129 10/1/2009 09/15/09 10/30/09 0% 8/18/2009 10/29/09-10/1/10

01/13/10 $329,925 3/24/2010 ~4/6/10 0% ~6/21/10-10/4/10

08/11/09 08/11/09 01/13/10 $400,000 11/3/2009 ~5/30/10 $84 21% ~6/10/10-9/30/10

02/01/10 $976,000 rec at DLA 3/25/10 ~4/19/10 0% ~6/1/10-12/1/10

01/27/10 $576,000 sent to LA 3/26/10 ~4/8/10 0% ~6/15/10-10/1/10

09/22/09 01/08/10 $186,000 11/10/2009 ~3/24/10 0% ~4/1/10-6/1/10

06/17/09 $813,600 7/30/2009 08/19/09 08/25/09 $814 100% 9/9/2009 09/21/09 - 2/28/10 3/2/2010

01/26/10 $882,160 9/16/2009 ~4/6/10 0% ~5/10/10-6/25/10

02/02/10 $83,000 sent to LPA 3/24/10 ~5/4/10 0% ~4/3/10-6/15/10

08/06/09 $730,200 11/24/2009 02/02/10 0% ~2/17/10-

NA NA 09/09/09 $361,000 10/26/2009 01/25/10 02/19/10 $11 3% 2/10/2010 2/16/10-4/9/10

NA NA 09/18/09 $567,000 11/3/2009 01/25/10 02/19/10 $1 0% 2/17/2010 2/22/10-5/5/10

NA NA 01/13/10 $122,704 3/3/2010 ~5/10/10 0% ~5/24/10-7/05/10

NA NA 10/15/09 $1,900,000 11/17/2009 12/08/09 01/07/10 0% 2/16/2010 ~4/1/10-6/1/10

NA NA 01/13/10 $438,000 2/22/2010 ~4/21/10 0% ~5/27/10-9/13/10

NA NA 01/13/10 $432,285 2/4/2010 ~4/21/10 0% ~6/7/10-9/14/10

2 1 28 $13,363,603 13 $2,030 15% 9 1
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